SMT Sitrep Info

· Conducted Bi-weekly Conference Call with Navy eBusiness Office – 05/14/04.

· Briefed 26 MEU on concept and capabilities of SMT – 05/17/04-05/18/04.
· Visit to Norfolk for USS Kearsarge install – 05/19/04-05/21/04.

· Conducted coordination meeting with SPAWAR at St. Julian’s Creek to commence/complete comm. Tests 2 & 3 mid-late June.
· Briefed Deputy Assistance Secretary of the Navy for Logistics – Mr. Kunesh – on the SMT project – 05/26/04.

· Participated in RFID IPT in Stafford – 05/27/04.

· Conducted Bi-weekly Conference Call with Navy eBusiness Office – 05/28/04.

· USS Kearsarge install completed 06/03/04.

· Attended CVN/DDX RFID meeting at NAS Mechanicsburg, PA.  Discussed projects that are related to shipboard wireless networks and the future of RFID technology on these ships.

· West Coast MEU identified as 13th MEU.  POC Capt Cedric Ingram
Issues
· Need full beta version of MDSS II v7.1 – auto update necessary for complete SMT. GAT scheduled for 18-30 Oct ’04.
· Coordination in progress to brief NAVSEA supply systems on SMT w/ focus on ship’s hardware capabilities.
Calendar Items

· 06/15/04-06/16/04 – Hardware/Software delivered to 26 MEU (int. training piece).
· 06/21/04-06/25/04 – POC event 2 - Comm. tests 2 & 3 at St. Julian’s Creek.

· 06/30/04-07/01/04 – POC event 1- 26 MEU personnel/equipment database test.

