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ITV NOTIONAL SCHEDULE

Task Description





Duration
Start

Finish

ITV Detailed Master Schedule Exercising Option From EFSS Contract Award
574 days

10/1/04

1/29/07

Contract Award







1 day

10/1/04

10/1/04

Post Award








132 days

10/4/04

4/19/05

Post Award Meeting







4 days

10/18/04

10/21/04

Build Vehicles







132 days

10/4/04

4/19/05

Progress Brief







4 days

11/29/04

12/2/04

Test Readiness Review






1 day

12/13/04

12/13/04

NATC Mechanics Training






5 days

1/10/05

1/14/05

Deliver Vehicles







6 days

4/20/05

4/27/05

Delivery of Vehicles A1,A2 to NATC





1 day

4/20/05

4/20/05

Delivery of Vehicles A3,A4 to Quantico




1 day

4/20/05

4/20/05

Delivery of Vehicle A5 to Pax River 





1 day

4/20/05

4/20/05

LTI and Safety Release of Vehicles A3,A4 at Quantico



5 days

4/21/05

4/27/05

Exercise Vehicles A3,A4 to Quantico





5 days

4/21/05

4/27/05

Technical Assessment Phase






179 days

4/21/05

1/11/06

LTI and Initial Inspection of Vehicles A1,A2 at NATC



5 days

4/21/05

4/27/05

Safety Assessment on A1,A2






8 days

4/28/05

5/9/05

NATC Driver Training 






5 days

5/10/05

5/16/05

Week for Jury Ride at NATC






5 days

5/17/05

5/23/05

NATC  RAM Assessment - A1






44 days

5/24/05

7/22/05

NATC PV&S Assessment - A2





44 days

5/24/05

7/22/05

Logistics Demo







5 days

7/18/05

7/22/05

Delivery of NATC TIR Summary Report




1 day

8/8/05

8/8/05

Perparation of NATC Final Report - 5 months




100 days

8/9/05

1/10/06

Delivery of NATC Report






1 day

1/11/06

1/11/06

Transportability Assessment Phase





97 days

4/21/05

9/2/05

NAVAIR Transportability Assessment - A3 @ Pax River



66 days

4/21/05

7/21/05

NAVAIR Assessment Report Preparation - 45 calander days


30 days

7/22/05

9/1/05

Delivery of Transportability Assessment Report




1 day

9/2/05

9/2/05

DT / Trans








1 day

9/5/05

9/5/05

VALVER








66 days

7/1/05

9/30/05

Brief to MDA







12 days

9/5/05

9/20/05

Available 3 Assessment Reports





1 day

9/5/05

9/5/05

Government Reconciliation






5 days

9/6/05

9/12/05

Fed Ex Reports; Reciept of Reports





1 day

9/13/05

9/13/05

Transition to Production Phase






331 days

9/21/05

1/29/07

IOT&E CLIN exercised






1 day

9/21/05

9/21/05

Independent Logistic Assessment





5 days

9/22/05

9/28/05

Refurbishment







44 days

9/29/05

11/29/05

IOT&E Vehicle Delivery






5 days

11/30/05

12/6/05

Training / Pilot Test







14 days

12/7/05

1/10/06

Conduct IOT&E







66 days

1/11/06

4/12/06

Independent Evaluation Report Preparation




88 days

4/13/06

8/14/06

Final Flight Clearances






22 days

4/13/06

5/12/06

Milestone "C" Approval






1 day

8/15/06

8/15/06

CLIN Award (Exercise Production Option)




1 day

8/16/06

8/16/06

Production of IOC Vehicle






105 days

8/17/06

1/26/07

IOC









1 day

1/29/07

1/29/07

