

**AMMUNITION LOGISTICS CHAIN EFFICIENCY  
AND POLICY STUDY**

**PROGRESS DATES**

	<i>Event</i>	<i>Date Due</i>	<i>Completed</i>
1	Study Start	January 22, 2004	√
2	Monthly Progress Report for January	February 10, 2004	√
3	Study Kickoff Meeting	February 12, 2004	√
•	Presidents Day – Federal Holiday	February 16, 2004	√
4	Monthly Progress Report for February	March 10, 2004	√
5	Monthly Progress Report for March	April 9, 2004	√
6	Monthly Progress Report for April	May 10, 2004	√
7	First Interim Report – Tasks 1, 2, and 3	May 21, 2004	√
8	In Progress Review #1 Agenda	May 24, 2004	√
9	In Progress Review #1	May 28, 2004	√
•	Memorial Day – Federal Holiday	May 31, 2004	√
10	Monthly Progress Report for May	June 10, 2004	√
•	Independence Day – Federal Holiday	July 4, 2003	√
11	Monthly Progress Report for June	July 9, 2004	√
12	Monthly Progress Report for July	August 10, 2004	√
•	Labor Day – Federal Holiday	September 6, 2004	
13	Monthly Progress Report for August	September 10, 2004	
14	Second Interim Report – Tasks 4, 5, and 6	September 22, 2004	
15	In Progress Review #2 Agenda	September 24, 2004	
16	In Progress Review #2	September 29, 2004	
17	Monthly Progress Report for September	October 8, 2004	
•	Columbus Day – Federal Holiday	October 11, 2004	
18	Monthly Progress Report for October	November 10, 2004	
•	Marine Corps Birthday	November 10, 2004	
•	Veterans Day – Federal Holiday	November 11, 2004	
•	Thanksgiving Day – Federal Holiday	November 25, 2004	
19	Monthly Progress Report for November	December 10, 2004	
20	Third Interim Report – Tasks 7 and 8	December 22, 2004	
21	In Progress Review #3 Agenda	December 24, 2004	
22	In Progress Review #3	December 29, 2004	
•	Christmas Day – Federal Holiday	December 25, 2004	
•	New Years Day – Federal Holiday	January 1, 2005	
23	Monthly Progress Report for December	January 10, 2005	
•	Martin Luther King Jr. Birthday – Federal Holiday	January 17, 2005	
24	Monthly Progress Report for January	February 10, 2005	
•	Presidents Day – Federal Holiday	February 21, 2005	
25	Draft Final Report	February 22, 2005	

**AMMUNITION LOGISTICS CHAIN EFFICIENCY  
AND POLICY STUDY**

**PROGRESS DATES**

	<i>Event</i>	<i>Date Due</i>	<i>Completed</i>
26	In Progress Review #4 Agenda	February 24, 2005	
27	In Progress Review #4	March 1, 2005	
28	Monthly Progress Report for February	March 10, 2005	
29	Government Comments on Draft Final Report	March 31, 2005	
30	Final Report	April 30, 2005	