

NBCD SLAM Overview & MarForRes Coordination Meeting



12 Aug 2004 - New Orleans, LA
MarForRes HQ



AGENDA



Time	Topic
0830	Agenda Review & Admin
0845	SLAM Overview & Update
0945	NBCD Visibility (Overview & Demonstration)
1030	General Consolidation Overview (LOI & Encl)
1115	Specific Coordination Workshop <ul style="list-style-type: none">- Milestones- FPMs- Training Allowance- Custody exchange particulars- OIF III Considerations- Required Letters of Agreement- Recommended LOI/Enclosure Edits (Encl 12)
1630	Adjourn



PURPOSE



**To provide an overview of the SLAM effort
AND
Coordinate MarForRes Transition Activities**

NBCD SLAM OVERVIEW & UPDATE





NBCD SLAM OVERVIEW BACKGROUND



- **NBCD SLAM consolidates and regionally locates Marine Corps Nuclear, Biological, and Chemical Defense Equipment (NBCDE) under a single management concept and operation.**
- **ALMAR 070/03 established that effective 24 November 2003, the Marine Corps consolidated NBCDE funding, acquisition, and management under the Program Manager (PM) for NBCDE, Marine Corps Systems Command.**



NBCD SLAM OVERVIEW THE "SOLUTION"



Enhance operational force capabilities by centrally managing NBCDE in order to establish an immediate and sustainable state of readiness in conjunction with constitution



NBCD SLAM OVERVIEW THE "HOW"



- **NBCDE management, sustainment, and replacement authority transferred to PM NBCD**
- **Regional MEF, local Marine Corps Base consolidated storage using third-party logistics support**
- **Contingency NBCDE stocks prioritized**
- **Minimum training allowance held by units**
- **NBCDE visibility tells you:**
 - what's on-hand,
 - what's on-order, and
 - what's being fielded




NBCD SLAM OVERVIEW CONSOLIDATION LOCATIONS





NBCD SLAM





NBCD SLAM OVERVIEW

NBCD SLAM PMO



- **The NBCD SLAM PMO is the focal point for all NBCDE functions including program management, funding, acquisition, and asset visibility for all operational and supporting Commands across the Marine Corps.**
- **Points of Contact**
 - Mr. Wayne Bell (SLAM)
 - *Email:* bellwc.ctr@mcsc.usmc.mil
 - *Phone:* 703-432-3504
 - Mr. James Nelson (Deputy, PM-NBCD)
 - *Email:* nelsonjl@mcsc.usmc.mil
 - *Phone:* 703-432-3196
 - Facsimile: 703-432-3204



NBCD SLAM OVERVIEW OPERATIONS POCS



- **Primary Operations POC**

- Mr. Bernie Burchell
- Email: burchellb@slampmo.org or burchellbt@mcsc.usmc.mil
- Phone: 703-630-2266 x104

- **Alternate Operations POC**

- Mr. Gary Evans
- Email: evansg@slampmo.org or evansgl@mcsc.usmc.mil
- Phone: 703-630-2266 x105

- **Organizational Mailbox:** slamops@slampmo.org

- **SLAM Operations Facsimile:** 703-630-0998



NBCD SLAM CONTRACTOR SUPPORT



- **New Breed Corporations**

- Since 1967; headquarters in Greensboro, NC; privately owned
- ISO 9002 certified
- Extensive third-party logistics experience
- World-class supply chain performance
- Government clients include DLA and USPS
- Commercial clients include Boeing, Verizon and Siemens Medical

- **Under contract (GSA Schedule)**

- **Contracted via MCLB Albany**



NBCD SLAM OVERVIEW THE "END STATE"



- **Significantly improves readiness through improved NBCDE visibility and accountability**
- **Focuses expenditures**
- **Levels funding requirement**
- **Ensures flexibility to support operational requirements**



NBCD SLAM OVERVIEW

CSF ACTIVATION DATES



<i>IOC</i>	<i>Location</i>	<i>Bldg</i>
COMPLETED - 16-Jun-04	Camp Lejeune	1601
30-Aug-04	MARFORRES	GSA
15-Sep-04	Yuma	530
TBD	Miramar / Camp Pendleton Regional	TBD
25-Oct-04	Hawaii	B4075
25-Oct-04	Cherry Point	1702B
06-Dec-04	29 Palms	1371
06-Dec-04	Beaufort	555
17-Jan-05	Okinawa	300
17-Jan-05	Iwakuni	1400
21-Feb-05	Quantico	2011
16 MAY 05	New River	AS3525



NBCD SLAM OVERVIEW CLNC CSF UPDATE



- **Initial Turn-in began 16 June 2004**
- **Turn-in process working well and is ahead of schedule**
- **2nd Marine Division is consolidated**
- **Initial inventory visibility available to consolidated units through NBCD tracker for planning/readiness reporting**
- **Refinements continue to be made to insure ease of use**



NBCD SLAM OVERVIEW SUMMARY



- **Consolidation of NBCDE**
 - Ensures on-hand serviceability, visibility and accountability
 - Enhances support for operational requirements
 - Levels procurement funding
- **MARFORs know current and forecasted readiness by having visibility of what's on-hand, what's on-order, and what's being fielded**
- **Project is tracking to deliberate CSF rollout to ensure uninterrupted service to the MARFORs**

NBCD VISIBILITY & NBCD TRACKER DEMONSTRATION





NBCDE VISIBILITY



LOI Enclosure (7)

“The PM NBCD is responsible for generating accurate data to support operations and equipment readiness initiatives within the Marine Corps.”



NBCDE VISIBILITY DEFINITION



- **Ability to report NBCD equipment status for:**
 - Equipment Fielding Plans
 - On-Hand (All AACs supported by CSFs)
 - *Storage*
 - *Maintenance*
 - *Issued/Deployed*
 - On-Order
 - *Due-In Requisitions*
 - Units not supported by CSF
 - *Albany, Barstow, BIC*
 - *Others (Security Guard Bn, CBIRF, etc.)*



NBCDE VISIBILITY CLIENTS



- **USMC Units Allocated NBCDE**
 - Stored and Managed in CSFs
 - *Enhanced Readiness*
 - Stored and Managed at Unit Location
 - *Effective use of Training Resources*
- **USMC NBCDE Managers**
 - PM-NBCD
 - *Effective Use of Assets and Dollars*
 - Limit Unnecessary Buys
 - Redistribute Assets with MEF concurrence
 - SLAM-PMO
 - *Effective Management of the Pipeline*
 - Direct/Redirect Shipments
 - Reduce Order Ship Time



NBCDE VISIBILITY REQUIREMENTS



- **USMC Units allocated and assigned NBCDE**
 - Visibility Requirement: support unit reporting
 - *T/E Requirement*
 - *Inventory Allocations*
 - *Equipment Condition*
 - *Inventory Data*
 - Serial Number
 - Shelf-Life
 - Maintenance/Calibration Data
 - Visibility Tool
 - *NBCD Tracker*



NBCDE VISIBILITY REQUIREMENTS



- **USMC NBCDE Managers (SLAM-PMO personnel)**
 - Visibility Requirement
 - *Manage Fielded Equipment Life Cycle*
 - *Provide Replacement and Replenishment*
 - *Approve Inventory Transactions*
 - *Monitor Equipment Maintenance*
 - Visibility Tool
 - *Equipment Management System (EMS)*



NBCDE VISIBILITY NBCD TRACKER



- **The NBCD Tracker will facilitate:**
 - Unit visibility of data for assets “on-hand” and “in the barn” for a complete picture of NBCDE status
 - Data export capability for use in external analysis and reporting tools
- **Advantages**
 - Provides current and accurate NBCDE information
 - Prevents direct manipulation of the data by the unit
 - Provides the ability to print reports or download the data in ASCII text file formats

c1



NBCDE VISIBILITY NBCD TRACKER ACCESS



- **Two authorized operator accounts per Bn, Reg, & MSC; 3 per MEF; 3 per MARFOR**
- **NBCD Tracker User Account**
 - Access MARCORSYSCOM Website:
http://www.marcorsyscom.usmc.mil/sites/NBCDS/SLAM/Documents/NBCD_Tracker/AccessRequest.pdf
- **NBCD Tracker Minimum Requirements**
 - Access to the Internet
 - Microsoft Internet Explorer 6.0 or higher



NBCDE VISIBILITY SUMMARY



NBCDE Visibility ensures that accurate data is available for planning in order to provide the Operating Forces with the right equipment at the right time and the right place.



NBCD SLAM OVERVIEW



BREAK

NBCD SLAM COORDINATION





NBCD SLAM COORDINATION Topics



- **MFR Transition Milestones**
- **Recommended LOI/Enclosure Edits**
- **FPMs (MFR PIP Draft Msg)**
- **Unit Turn-in & Training Allowance** *(MFR SLAM Draft Msgs)*
- **Custody exchange particulars**
- **Authorization Letters**
- **NBCD Tracker Training Approach**
- **GFE**
- **GSA Lease and associated funding**
- **TOT Funding**
- **Reporting Approach during transition**



NBCD SLAM COORDINATION MFR Milestones



- 23 JUN: Initial consolidation planning session with MFR HQ
- 26 JUL: Electrical cabling installation began
- 01 AUG: MFR set MFR Unit T/A by RUC
- 01 AUG: MFR published POA&M for Unit T/A turn-in
- 01 AUG: MFR identified users, by names, for the NBCD Tracker and submit System Access Request
- 03 AUG: MEL installation began in SSSF (New Breed on site)
- 05 AUG: MFR & SLAM developing course of action & appropriate letter of agreement to ensure continued use of existing training/office space at SSSF
- **09 AUG: CSF personnel on board / training @ CLNC CSF**
- **12 AUG: Pre-consolidation Meeting w/ MFR**
- **13 AUG: Warehouse/IT MEL acceptance at SSSF**
- **?? AUG: NBCD Tracker training**
- **23 AUG: RES Work Party reports to CSF**
- **30 AUG: IOC (initial custody exchange begins)**



NBCD SLAM COORDINATION LOI & Enclosure Highlights



- **Enclosure 4: NBCDE Turn-in**

- Only NBCDE described in Encl 1 will be transferred to the CSF
- RES (SSSF and Units) will conduct a supply reconciliation and adjustment of all records to include the Mechanized Allowance Listings (MALs), Consolidated Memorandum Receipts (CMRs), and Individual Memorandum of Receipt (IMR) and prior to turn-over
- RES (SSSF and Units) will conduct Organizational and Intermediate levels of Maintenance and update equipment maintenance records prior to scheduled turn-over
- RES SSSF will turn over all NBCDE currently on-hand
- RES Units will turn in all T/A and individually-issued FPMs
- RES SSSF will complete and adjudicate inventory discrepancies
- The CSF will issue T/A to the unit upon receipt of existing unit T/A
- Containers used for unit mount-out are commercially available ARBO boxes and will be supplied by RES.



NBCD SLAM COORDINATION LOI & Enclosure Highlights



- **Enclosure 5: Supply**

- Ensure "ship-to" address is changed for any open requisitions
- Course of action for repair items and consumables for RES T/A
- Unit-level FPM PEB

- **Enclosure 6: Maintenance / Calibration**

- MARES Reporting
 - *Unit*
 - *SLAM PMO (MISCO)*
- Organizational
- Intermediate
- Depot
- RES deferred PMCS policy/practice



NBCD SLAM COORDINATION LOI & Enclosure Highlights



- **Enclosure 8: Field Protective Masks (FPM)**

- During FPM product improvement program (PIP) efforts, FPM inventory information will be collected
- RES units will return FPMs to the Equipment Assessment Unit (EAU)
- EAU will coordinate with PIP vendor for PIP efforts for returned FPMs.
- Upon return of improved FPMs, the EAU and CSF will reconcile custody records
- CSF will issue T/A and FPMs to units in accordance with RES-designated training allowance and appropriate tariff



NBCD SLAM COORDINATION LOI & Enclosure Highlights



- **Enclosure 7: NBCDE Visibility**
 - To ensure NBCD reps have NBCDE visibility, designated personnel must complete / sign/ turn-in System Access Request forms the NBCD Tracker
- **Enclosure 9: Training Allowance**
 - Upon completion of joint LTI, T/A will be re-issued to unit
 - Units will be responsible for organizational maintenance of T/A (parts will be requisitioned through SLAM PMO as required)
 - NBCDE T/A items requiring repair/maintenance above organizational level will be turned-in for replacement
- **Enclosure 12: RES Mount-out / Return**
 - Joint LTI during mount-out/return



NBCD SLAM COORDINATION Authorization Letters



- **Responsible Officers (RO)**
 - MARFORRES - RO list by desired issuing unit (BN, CO, etc.)
 - Updated as ROs (I/Is or other) change
- **Receipt/Turn-in to Disposal**
 - New Breed – list of authorized names
 - MARFORRES - location of nearest DRMO facility?
- **Receipt (DD-1348-1/other)**
 - New Breed – list of authorized names
 - MARFORRES – supporting TMO for SSSF
- **Emergency Maintenance**
 - New Breed – list of names
- **MARFORRES – assist (if needed) w/supporting FacMaint for any required Letters of Agreement**



NBCD SLAM COORDINATION Topics



- MFR Transition Milestones
- Recommended LOI/Enclosure Edits
- FPMs (MFR PIP Draft Msg)
- Unit Turn-in & Training Allowance *(MFR SLAM Draft Msgs)*
- Custody exchange particulars
- Authorization Letters
- **NBCD Tracker Training Approach**
- **GFE**
- **GSA Lease and associated funding**
- **TOT Funding**
- **Reporting Approach during transition**



NBCD SLAM COORDINATION



Questions?