



## **NBCD SLAM CMC Update** **SLAM Future IPT Input** *07 Sep 04*

The project is in the CSF activation phase. The MarForRes CSF was activated on 30 Aug 04. MCAS Yuma CSF will activate on 15 Sep 04. For those MARFORLANT units not supported by a CSF due to geographical remoteness (MSG, MSF, CBIRF, etc.), a coordination meeting will be held on 09 Sep 04 to ensure that current, accurate, and complete asset accountability information will be recorded and maintained. By year end, 7 of the 12 CSFs will have initiated operations with all CSFs operational by May 2005. On 04 Aug 04, the inaugural NBCD SLAM Governance Board meeting was convened on board Camp Lejeune with all MARFORs and Supporting Commands represented. The next Board Meeting will be conducted on 17 Nov on board Camp Pendleton.