



## NBCD SLAM CMC Update SLAM Future IPT Input

21 Sep 04

The SLAM effort is in the CSF activation phase (16 Jun 2004 - 15 May 2005). Project accomplishments this reporting period include; completed NBCD equipment custody exchange for garrison units at Camp Lejeune; MARFORRES initiated custody exchange process for on-hand NBCDE 30 Aug 04, and the MCAS Yuma CSF was activated on 15 Sep 04. In addition, for those MARFORLANT units not supported by a CSF due to geographical remoteness (MSG BN, MCSF Bn, CBIRF, and HQ Co, LANT), a coordination meeting was conducted 09 Sep 04 to ensure that current, accurate, and complete asset accountability information will be recorded and maintained.

NBCD SLAM planned activities include coordinating the NBCDE consolidation for the MCB CLNC RSU at the Camp Lejeune CSF. MCB CLNC RSU is one of three DPCs supporting IRR/CR processing and will be used as the template for the DPCs at Camp Pendleton and Quantico after CSFs are activated at those locations. NBCD SLAM will conduct the Consolidation Coordination Meeting for the MCAS Cherry Point CSF (22 Sep 04) in preparation for a 25 Oct 04 activation and will host III MEF personnel at the Camp Lejeune CSF (28-29 Sep 04) to observe current operations and conduct a coordination meeting in preparation for MCB Hawaii activation (25 Oct 04), Okinawa CSF activation (17 Jan 05) and Iwakuni CSF activation (17 Jan 05). NBCD Consolidation is on track and will activate 6 of 12 locations by the end of 2004. NBCD SLAM CSF network will be fully operational (12 CSFs) by May 2005.