



NBCD SLAM CMC Update SLAM Future IPT Input

21 Sep 04

The SLAM effort is in the CSF activation phase (16 Jun 2004 - 15 May 2005). Camp Lejeune CSF commenced field protective mask issue operations, MARFORRES continues custody exchange process for on-hand NBCDE, and the MCAS Yuma CSF initiated custody exchange process for on-hand NBCDE. NBCD SLAM conducted the MCAS Cherry Point Consolidation Coordination Meeting on 22 Sep 04 in preparation for a 25 Oct 04 activation. The planned meeting with III MEF personnel at the Camp Lejeune CSF (28-29 Sep 04) to observe current operations was postponed due to weather (typhoon). MARFORPAC designated Miramar facility for NBCD SLAM use (Bldg 6001). Planning for the Miramar/Camp Pendleton facilities was accelerated in anticipation of their QFY05 activation.

NBCD SLAM planned activities include commencement of MCB CLNC RSU on-hand NBCDE at the Camp Lejeune CSF on 15 Oct 04. NBCD SLAM will conduct the MCB Hawaii Consolidation Coordination Meeting in preparation for its 25 Oct 04 activation. The NBCD SLAM Governance Board will convene in mid-November. NBCD Consolidation is on track and will activate 6 of 12 locations by the end of 2004. NBCD SLAM CSF network will be fully operational (12 CSFs) by May 2005.