



COMMAND, CONTROL,
COMMUNICATIONS, AND
INTELLIGENCE

ASSISTANT SECRETARY OF DEFENSE
6000 DEFENSE PENTAGON
WASHINGTON, DC 20301-6000


August 14, 2001

MEMORANDUM FOR ASSISTANT SECRETARY OF THE AIR FORCE
(ACQUISITION AND READINESS)
DEPUTY UNDER SECRETARY OF DEFENSE
(LOGISTICS AND MATERIEL READINESS)

SUBJECT: Joint Ammunition Management Standard System (JAMSS) Acquisition
Decision Memorandum (ADM)

This ADM responds to a June 2001 Department of Defense decision to redistribute JAMSS FY 02-07 funding. The JAMSS ADM of May 4, 2001, stopped JAMSS development activity and called for a conventional ammunition mission area review. Since the mission area review is a requirements determination activity, and the Services are assuming responsibility for developing common ammunition logistics management systems, this ADM, with the concurrence of the Deputy Under Secretary of Defense for Logistics and Materiel Readiness (DUSD(L&MR)) and the Air Force, directs the following actions:

- The JAMSS acquisition program is terminated.
- The JAMSS Joint Program Office (JPO) shall be terminated on September 30, 2001. Remaining FY00 and FY01 Research, Development, and Test (RDT&E) funds in Air Force Program Element 78071F may be used to perform appropriate termination activities, reassign personnel, and fund the conventional ammunition mission area review, as mutually agreed between the Air Force and DUSD(L&MR).
- Management responsibility for the Automated Budget Management System (ABMS) is returned to the Marine Corps. ABMS was used as an interim fix to satisfy the ammunition budget preparation requirement until JAMSS was implemented. The requiring Service will fund service-unique requirements of ABMS users.


John P. Stenbit

