

ACSS FY06 Open Season Planning Schedule

Action	May Suspense Dates	Action Officer
FEDBIZOPS Announcement	Thursday, 19 May	Chandler
Action	June Suspense Dates	Action Officer
Open Season Workshop ¹	Wednesday, 8 June	ACSS / Program Sponsors
Incumbent Letters of Intent ²	NLT Monday, 13 June	ACSS
New Vendor Capabilities ³	NLT Monday, 20 June	ACSS
Action	July – Aug Suspense Dates	Action Officer
Issue RFQ to Select Vendors	NLT Monday, 11 July	Mi - Chandler
BA Domain Teams Revised	Monday, 11 July	Mi - Chandler
BA Revised BPAs	NLT Friday, 15 July	Mi - Chandler
ES Domain Teams Revised	Monday, 18 July	Mi - Chandler
ES Revised BPAs	NLT Friday, 22 July	Mi - Chandler
Vendor Proposals due – New	Monday, 1 Aug	Hoyland - Bergman
SE Domain Teams Revised	Monday, 1 Aug	Mi - Chandler
SE Revised BPAs	NLT Friday, 5 Aug	Mi - Chandler
ALA Domain Teams Revised	Monday, 8 Aug	Mi - Chandler
ALA Revised BPAs	NLT Friday, 12 Aug	Mi - Chandler
Update Models / New Vendors	NLT Monday, 22 Aug	Hoyland - Bergman
Action	Sept Suspense Dates	Action Officer
New Vendor Orientation	NLT Wednesday, 7 Sept	ACSS
FY06 Competitions	NLT Wednesday, 7 Sept	ACSS

¹ ACSS will host a workshop for new vendors interested in proposing for one of the domain open positions. It will consist of a CEOss and MCSC overview, requirements for both RFI and RFQ, and general Q&A session. Total time of 2-hrs., location to be determined.

² Incumbent vendor plans for shuffling team members and complying with the published schedule of BPA recertification. This year there will be strict participation requirements: Vendor teams totaling 8-10 members must respond to 50% of CEOss RFQs; 11-15 team members must respond to 75% of CEOss RFQs, and vendor teams >15 must respond to 100% of CEOss RFQs in their respective domains.

³ New vendor 5-pg. submissions for initial assessment and qualifying GSA schedule.