
Acquire Support Subsystem

Activities

• Conduct Log Demo

• Finalize Fielding Plan

• Prepare PPSP

• Begin Crafting PBAs

INPUTS
Draft Fielding Plan

Contract

Supportability Plan

CPD

Non-Validated 
System Support 
Package

Test Support 
Package

Configuration 
Baseline

Updated 
Supportability 
Demonstration Plan

OUTPUTS

Support 
Subsystem

•Final Fielding Plan

•Logistics Support 
Contracts/ Agreements

•Validated System 
Support Package

•Supportability Plan:

• Post Production     
Support Plan= Logistician Responsibility

= Requires Logistician Input


